
POLREP #34 
AINSWORTH SITE 
3200 E. BIDDLE STREET 
BALTIMORE, MARYLAND 21213

SEMS DocID
2330148

ATTN: GREGG CRYSTALL AND JOHN RILEY

SITUATION: 

A.

B.

D.

(AS OF 1830 TUESDAY, APRIL 18, 1995)

TO COORDINATE REMOVALOSC FOX ON-SITE 
OPERATIONS.

PERSONNEL ON-SCENE: EPA - 2
TAT - 3 
ERCS -12

ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL NON- 
WORKING HOURS (WORK SHIFT: 0600-1830).

ESTIMATED COSTS
COSTS TO DATE 

04/18/95

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG
UNALLOCATED

$
$
$
$
$

20,845
32,896

372,793
57,378
33,190

CEILING

$ 63,500 
$ 76,000 
$1,350,000 
$ 101,000 
$ 34,500 
$ 330,000

TOTAL $ 517,102 $1,955,000

RESPONSE

FAS MCDONALD ON-SITE TO ASSIST WITH ADMINISTRATIVE AND 
COST-TRACKING DUTIES.

II ACTIONS TAKEN

A. BULKING OPERATIONS CONTINUED. THE.BULKING OF FLAMMABLE 
LIQUIDS HAS BEEN COMPLETED. TO DATE, 90 DRUMS OF 
FLAMMABLE LIQUIDS, 25 DRUMS OF FLAMMABLE SOLIDS, AND 1 
DRUM OF AQUEOUS LIQUIDS HAVE BEEN GENERATED. CONTINUOUS 
AIR MONITORING WAS CONDUCTED BY TAT DURING BULKING 
OPERATIONS.

B. AIR MONITORING ACTIVITIES FOR MERCURY VAPOR CONTINUED AT 
20 DESIGNATED AIR MONITORING STATIONS THROUGHOUT THE MAIN 
BUILDING. NO DETECTABLE LEVELS OF MERCURY WERE OBSERVED.

C. ERCS DISCOVERED AN ADDITIONAL TANK ON THE SECOND FLOOR IN 
THE MAIN BUILDING. IT IS THOUGHT TO BE A RECOVERY TANK 
FOR THE VENTILATION SYSTEM. THE TANK WAS SAMPLED AND 
NUMBERED T-156.



D. BALTIMORE CITY FIRE DEPARTMENT REPRESENTATIVE ON-SITE TO 
RECEIVE UPDATED INFORMATION ON SITE OPERATIONS.

E. ERCS RM AND CHEMIST CONTINUE TO PLAN DRUM CONSOLIDATION 
OPERATIONS.

III. FUTURE ACTIONS

A. ERCS TO CONTINUE BULKING OF SMALL CONTAINERS. TAT TO 
CONDUCT CONTINUOUS AIR MONITORING IN THE HOT ZONE. AIR 
MONITORING FOR MERCURY VAPOR TO CONTINUE DAILY.

B. ERCS TO CONTINUE TO RESEARCH DRUM LOGS IN PREPARATION FOR
DRUM CONSOLIDATION OPERATIONS. COMPOSITE SAMPLES
REPRESENTATIVE OF SITE WASTE STREAMS TO BE COLLECTED AND 
SHIPPED OFF-SITE FOR DISPOSAL ANALYSIS. IN ADDITION, 
TANKS, VATS, AND PROCESS LINES TO BE ADDRESSED.

C. RM TO CONTINUE COORDINATING TRANSPORTATION AND DISPOSAL 
ARRANGEMENTS.

D. ERCS TO BEGIN HAZ-CAT TESTING OF TANK/VAT SAMPLES 
COLLECTED FROM INSIDE THE MAIN BUILDING AND THE LACQUER 
BUILDING.

E. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH LOCAL, 
STATE, AND FEDERAL AGENCIES.

ROBERT GUARNI, OSC 
DOUGLAS FOX, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




